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Item 
No. 

 
Mercury Thermostat Collection Act 

Requirements 

 
DTSC Implementation 

steps 

 
Projected timeline 

 
Status 

 
1a. 
 
 
 
 
 
 
 
1b. 
 
 
1c. 
 
 
 
 
1d. 
 
1e. 

 
On or before March 1, 2009, 
manufacturer/manufacturers operating a program:  
present to the Department a survey plan and 
methodology for a survey to provide statistically 
valid data on the number of mercury-added 
thermostats that become waste annually in 
California 
 
 
 
 

   
Letters  to Manufacturers 
 
 
 
 
 
 
 
Inform sponsors and 
supporters of the bill 
 
Discussions  for information 
on proposed 
methodologies with all 
sources and manufacturers 
 
Stakeholders meeting 
 
Discussions  for information 
on proposed 
methodologies/ HVAC 
survey data with product 
stewardship Institute and 
other states  
 

 
November 2008-  January 2009 
 
 
 
 
 
 
 
February 2009- March 2009 
 
 
April 2009   
 
 
 
 
August 2009 
 
December 2008 –to-date 
 

 
 Completed  
 
 
 
 
 
 
 
 Completed 
 
 
 Completed 
 
 
 
 
Completed  
 
In process 

2a.   
Outreach efforts to educate 
and inform the law 
requirements to Household 
hazardous facilities and 
local governments 

 
January- July 2009 

 
Completed 
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2b. 
 
 
 
 
 
 
2c. 

 Outreach efforts to educate 
and inform the law 
requirements to 
Construction and 
Demolishing professionals 
 
 
Outreach efforts to educate 
and inform the law 
requirements to 
wholesalers 

 October 2009, April 2010 
 
 
 
 
 
 
November 2009 

Completed 
 
 
 
 
 
 
Completed 

 
2d. 

  
Outreach efforts to educate 
and inform the law 
requirements to HVAC 
contractors 
 

 
April 2010 

 
Completed 

2e.   
Outreach- news letter 
information to Air 
Conditioning Contractors of 
America (ACCA)   and 
California Energy 
Commission (CEC) 
  

 
April 2010 
 
 
 
 
 
 

 
Completed 
 
 
 
 
 
 

2f.  Outreach to service 
technicians 

August 2010 Completed 

 
3a. 

 
The survey to be completed by  manufacturer /s by 
December 1, 2009 and present all survey data to 
the Department by December 31, 2009 
 

 
Collection of survey data    
 

  
December 31 2009 

  
Received  

3b.   
Verification and analysis of 
data 

 
February- March 2010 

Negotiated 
additional 
deliverables 
with 
manufacturer 
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4a. 

 
On July 1, 2009, and on January 1 and July 1 
thereafter DTSC will post notice on its Internet Web 
site listing manufacturers that are not in 
compliance with the act  
 

  
List posted by  DTSC 
 

 
 July 1, 2009  onwards every 6 
months 

 
 Completed   

4b.  List posted by DTSC 
 

 Jan1, 2010 Completed 

 
5a. 
 
 
 
 
 
5b. 

 
On or before April 1, 2010, and on  April 
1,thereafter, manufacturers submit an annual report 
to the DTSC  
 

  
 Report results 
 
 
 
 
 
DTSC develops database  
 

 
 April 1, 2010 
  
 
 
 
 
May 2010- January 2011 

  
 Received 
 
 
 
 
 
In process 

 
6. 

 
On or before January 1, 2012, the  DTSC adopts 
regulations: 
(1) To develop performance requirements that 
specify collection rates expressed as a percentage 
of out-of-service mercury-added thermostats 
becoming waste annually. 
 (2) To establish a methodology for the calculation 
of the number of out-of-service mercury-added 
thermostats becoming waste annually. 

 
Meetings  to organize 
workshops  
 
1. Mercury Thermostat 
Recovery Regulation  

 
April 2010- December 2011 
 
 
August, 24 2010 

 
In process 

 

This information will be updated with DTSC’s progress on the project.       


